
7/9/2016 20160922

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/28/2016

JJ07919

CNQ091 Pay Period:  7/9/2016Contract: Estimate Number: 0003 to  09/22/2016Estimate Type: Final

Eubank Asphalt Paving & SealingContractor:

Contractor's
Address:

BOX 190
CHARLOTTE,  TN   37036

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

04/01/2016

04/14/2016

04/28/2016

06/09/2016

%

$0.00

135.0

51.0

51.0

37.78

%Percent Complete($):

%Percent Behind:

HOUSTON

---

Date Notice to Proceed: 05/19/2016

09/30/2016

07/08/2016

07/08/2016

$815,731.52

$815,683.50

$716,142.69 $0.00$716,142.69

$0.00

$0.00Test Report Payment Adjustments:

$716,142.69 $716,142.69 0.00

$716,142.69 $0.00$716,142.69

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Eesurfacing on S.R. 13 from S.R. 49 to Montgomery Co Line

86.60

20160922

Project(s): 42001-3218-94, 42001-8218-14
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/28/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

000042001-3218-94 SR-13 FROM SR-49 TO MONTGOMERY COUNTY LINESTP/HSIP-13(67)28.09 52005200
02505042001-8218-14 The resurfacing on S.R. 13 from S.R. 49 (L.M. 6.85) to the MSTP/HSIP-13(67)71.91 5250025252

0.00

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

42001-3218-94 0100 9011 DAY LIQUIDATED DAMAGES Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $420.000

0.000

0.000

$0.000

$0.000

108-07

42001-8218-14 0100 9012 DAY LIQUIDATED DAMAGES Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $420.000

0.000

0.000

$0.000

$0.000

108-07

42001-3218-94 0100 9007 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.01

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90070100

43.86043.860

0.0000.000

42001-8218-14 0100 9008 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.01

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90080100

4,965.2704,965.270

0.0000.000

Page 2RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/28/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

42001-3218-94 0100 9009 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.02

42001-8218-14 0100 9010 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.02

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90100100

-12,640.150-12,640.150

0.0000.000

42001-3218-94 0100 0010 TON MINERAL AGGREGATE, TYPE A
BASE, GRADING D

Bid: Unit Price:

This Est:

Total:Total:

This Est:

625.000 $15.000

0.000

146.950

$0.000

$2,204.250

303-01

42001-8218-14 0100 0010 TON MINERAL AGGREGATE, TYPE A
BASE, GRADING D

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,042.000 $15.000

0.000

0.000

$0.000

$0.000

303-01

42001-8218-14 0100 0020 TON ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2

Bid: Unit Price:

This Est:

Total:Total:

This Est:

500.000 $50.000

0.000

0.000

$0.000

$0.000

307-01.08

42001-8218-14 0100 9002 DOLL PRICE ADJUSTMENT FOR AC
CONTENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

307-03.20
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/28/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

42001-8218-14 0100 9003 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

307-05.40

42001-8218-14 0100 9004 DOLL HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

307-05.41

42001-8218-14 0100 0030 TON BITUMINOUS MATERIAL FOR
TACK COAT (TC)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

52.000 $500.000

0.000

7.800

$0.000

$3,900.000

403-01

42001-8218-14 0100 9005 DOLL DENSITY DEDUCTION Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

407-07

42001-8218-14 0100 9006 DOLL ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

407-09

42001-8218-14 0100 0040 TON ACS MIX(PG64-22) THIN LIFT D
ASPHALT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,078.000 $65.250

0.000

4,409.940

$0.000

$287,748.585

411-03.12

42001-8218-14 0100 9001 DOLL PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-03.20

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90010100

11,770.66011,770.660

0.0000.000

Page 4RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/28/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

42001-3218-94 0100 9014 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-05.40

42001-8218-14 0100 9013 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-05.40

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90130100

2,595.1402,595.140

0.0000.000

42001-8218-14 0100 0050 L.M. SCORING FOR RUMBLE STRIPE
(NON-CONTINUOUS) (8IN WIDTH)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.000 $250.000

0.000

11.000

$0.000

$2,750.000

411-12.03

42001-8218-14 0100 0060 TON COLD PLANING BITUMINOUS
PAVEMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,708.000 $11.000

0.000

0.000

$0.000

$0.000

415-01.01

42001-8218-14 0100 9500 S.Y. COLD PLANING BITUMINOUS
PAVEMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $0.460

0.000

112,938.890

$0.000

$51,951.889

415-01.02

42001-3218-94 0100 0020 L.F. SINGLE GUARDRAIL (TYPE 2) Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,050.000 $16.000

0.000

7,817.500

$0.000

$125,080.000

705-02.02
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/28/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

42001-3218-94 0100 9000 L.F. SHOP CURVED GUARDRAIL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $24.000

0.000

0.000

$0.000

$0.000

705-02.50

42001-3218-94 0100 0030 EACH GUARDRAIL TERMINAL
(TYPE-IN-LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $500.000

0.000

12.000

$0.000

$6,000.000

705-04.05

42001-3218-94 0100 0040 EACH TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $1,950.000

0.000

24.000

$0.000

$46,800.000

705-04.07

42001-3218-94 0100 0050 L.F. GUARDRAIL REMOVED Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,475.000 $1.000

0.000

8,925.000

$0.000

$8,925.000

706-01

42001-3218-94 0100 0060 L.F. RADIUS RAIL Bid: Unit Price:

This Est:

Total:Total:

This Est:

275.000 $20.000

0.000

237.500

$0.000

$4,750.000

706-06.03

42001-8218-14 0100 0070 LS TRAFFIC CONTROL Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $6,750.000

0.000

1.000

$0.000

$6,750.000

712-01

42001-8218-14 0100 0080 EACH FLEXIBLE DRUMS
(CHANNELIZING)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $5.000

0.000

25.000

$0.000

$125.000

712-04.01
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/28/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 4.004.00 0.000.0042001-8218-14 0100 0090 EACH WARNING LIGHTS (TYPE A) Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $5.000

0.000

4.000

$0.000

$20.000

712-05.01

42001-8218-14 0100 0100 S.F. SIGNS (CONSTRUCTION) Bid: Unit Price:

This Est:

Total:Total:

This Est:

920.000 $4.000

0.000

668.320

$0.000

$2,673.280

712-06

42001-3218-94 0100 0070 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

453.000 $32.000

0.000

445.000

$0.000

$14,240.000

716-01.21

42001-8218-14 0100 0110 L.F. PLASTIC PAVEMENT MARKING
(STOP LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

350.000 $12.000

0.000

12.000

$0.000

$144.000

716-02.05

42001-8218-14 0100 0120 L.M. PAINTED PAVEMENT MARKING
(4" LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

26.300 $750.000

0.000

26.972

$0.000

$20,229.000

716-05.01

42001-8218-14 0100 0130 L.M. ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.500 $5,000.000

0.000

12.285

$0.000

$61,425.000

716-12.02

42001-3218-94 0100 0080 L.M. SPRAY THERMO PVMT MRKNG
(60 mil) (6IN LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

13.800 $3,100.000

0.000

13.449

$0.000

$41,691.900

716-13.02
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/28/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 0.000.0042001-8218-14 0100 0140 LS MOBILIZATION Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $22,000.000

0.000

1.000

$0.000

$22,000.000

717-01

V44 *END OF REPORT*
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